

Design and Environmental Study For Arlington Avenue Bridges Replacement



Project Overview, Construction Impacts, & Staying Informed

Public Information Meeting #3 | June 2023

Purpose and Need

Agreed upon with Federal Highways Administration (FHWA), Nevada Department of Transportation (NDOT), and City of Reno

Vetted with Reno City Council, Technical Advisory Committee (TAC), Stakeholder Working Group (SWG), and the Public

- ▶ Address structurally deficient bridges
- ▶ Preserve the hydraulic capacity of the Truckee River
- ▶ Provide safe and ADA compliant multimodal improvements
- ▶ Respond to adopted regional and community plans



Design – Project Meetings / Design Input

- 1 - March 2022 Public Information Meeting #1 (Virtual) (164 Survey Participants)
- 1 - August 2022 Public Information Meeting #2 (Virtual & In-Person) (386 Survey Participants)
- 5 - Quarterly Agency Coordination Meetings
- 5 - Monthly Aesthetic Stakeholder Working Group Meetings
- 13 - Monthly Design Review and Utility Coordination Meetings
- 2 - Coordination meetings with Nevada State Lands
- 10 - Hydraulic Modeling with City of Reno, Carson-Truckee Water Conservancy District, and the Truckee River Flood Management Authority
- 16 - Environmental/Permitting Focus
 - 1 - Presentation to Reno Access Advisory Committee
 - 1 - Presentation to Citizens Multimodal Advisory Committee
 - 3 - Constructability, Risk Assessment Meetings
 - 5 - Kayak Park Design, In Coordination with original Designer Recreation Engineering and Planning



63
Meetings

90% Design - Aesthetics

Overview of north and south bridges with chosen aesthetics




What to Expect During Construction

- ▶ Construction will likely start in early 2025
- ▶ Arlington Avenue and Wingfield Park will be closed for the duration of construction
- ▶ One-lane traffic with flaggers needed on Island Avenue during construction of south bridge abutment
- ▶ One-way traffic along West 1st Street between Stevenson Street and West Street for the duration of construction
- ▶ In-water work allowed July 1 - Oct 31, annually
- ▶ Limited access to the Truckee River Whitewater Kayak Park
- ▶ Pedestrians/Cyclists can use Sierra Street as an alternate route
- ▶ Motorists can use Keystone Avenue, Sierra Street, and Center Street as alternate routes
- ▶ December 2026 - Construction Complete



Project Timeline



* Schedule changes highlighted in red

Next Steps



- ▶ Environmental Review
- ▶ Finalize Design and Prepare Bid Documents
- ▶ Permitting
- ▶ Upcoming Opportunities to Stay Informed

Questions and Comments

Click here to take our survey: [Survey Link](#)

Use this link to:

- ▶ Submit questions or feedback
- ▶ Stay informed by joining the email list
- ▶ Tell us what construction information and updates you'd like to receive

Check the project website anytime to get the latest information at:

www.ArlingtonBridges.com

Email me with any questions, comments or concerns at:

JTortelli@rtcwashoe.com

Thank You for Your Participation!



*Building A Better Community
Through Quality Transportation.*
rtcwashoe.com



Jacobs



PK Electrical, Inc.

